

Q3 rollout plan

Prepared for the 2026-08-19 retro. Sample content for HTML Gallery.

Milestones

1. Freeze the order schema - week 32
2. Warehouse adapter in staging - week 34
3. Queue decision (see ADR 001) - week 35
4. Pilot with two stores - week 37

Open questions

Does the queue need exactly-once delivery, or is idempotency enough?

Who owns the warehouse adapter after the pilot?

Notes

This PDF exists so the gallery has a multi-page document to render and index. Search for 'idempotency' to find it by its text.

Risks and owners

Risks

Schema freeze slips - blocks the adapter work - owner: platform

Queue choice reopened late - rework in two services - owner: architecture

Pilot stores unavailable - timeline shifts a sprint - owner: operations

Decision log

2026-08-05 Kickoff, scope agreed

2026-08-19 Retro, milestones above confirmed